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PROJECT TIMELINE 

• Stage 0 Round 1 Public Meetings,  
   June 20—25, 2009 

• Stage 0 Round 2 Public Meetings,  

   September 24—26, 2009 

• Stage 0 Round 3 Open House,  

   March 25, 2009 
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2017 

• Stage 1 Round 1 Public Meetings,  

   December 13—15, 2011 

• Stage 1 Round 2 Public Meetings,  

   December 11—13, 2012 

• Stage 1 Round 3 Public Meetings,  

   January 19—21, 2016 

Project Halt Period 

• Stakeholder Group Convened 

• Stakeholder Interviews Conducted 

• Stakeholder Interviews Conducted 

• Newsletter 

• Newsletter 

• Newsletter 

• Newsletter 

• Newsletter 

• Newsletter 

• Newsletter 

Analysis of new alternative 

• Website Launched—www.i49shreveport.com 

• Stakeholder Meetings 

• Meeting with State Representative 

• Meeting with State Representative 


